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Work Completed: October 23 - October 29, 2008 

• Began removing steel sheeting associated with the Mid-Channel Area A resuspension 
control system. 
Continued removing soil and sediment from Removal Area 13A. 
Continued post-construction seeding in Removal Areas I I A a n d 12A. 
Continued post-construction planting in various areas: installing tree and shrub plantings 
that had been deferred from the spring to the fall due to unavailability of specific species. 
Continued solidifying soil and sediment at Staging Area 4N. 
Continued loading and transporting solidified soil/sediment material from Staging Areas 4N 
and 5S to Allied Waste C&C Landfill and Ottawa County Farms Landfill. 
Continued demobilizing and decommissioning activities at Staging Area 5S. 
Continued post-construction activities in Removal Area 13B, including final grading and 
completion of river run rock placement. 
Continued decommissioning activities of the WCS including removing sections of the 
catwalk, cross bracing, and steel H-Piles. 
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Work Planned: October 30 - November 5, 2008 

Continue removing soil and sediment from Removal Area 13A. 
Continue removing soil and sediment within the Phase 2 Cofferdam area. 
Continue post-construction activities in Removal Areas 11 A, 12A, and 13B. 
Continue solidifying soil/sediment at Staging Area 4N. 
Continue loading and transporting solidified soil/sediment material from Staging Areas 4N 
and 5S to Allied Waste's C&C Landfill and Ottawa County Farms Landfill. 
Continue demobilizing and decommissioning activities at Staging Area 5S. 
Continue decommissioning the WCS. 
Complete the removal of steel sheeting associated with the Mid-Channel Area A 
resuspension control system. 
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Removal Progress 
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Notes: 

Targeted volumes are neat and subject to change due to additional excavation done at request of USEPA. 

Actual volumes removed below the targeted volumes potentially due to the conservative estimation methodology used to 
develop targeted figures and due to the actual topographic conditions encountered at the site, which could result in 
smaller volumes needing to be removed than originally estimated. The targeted volumes have been increased by 10% to 
account for additional material that could be removed as a result of over-excavation and additional removal in response to 
confirmation sampling. Soil/sediment removal activities are on schedule based on the ARCADIS BBL ES 4/30/07 
Plainwell TCRA Construction Schedule. 

In Plainwell Weekly Construction Reports published between July 14 and October 13, 2008 (Reports #55 through 
#67), this graph incorrectly depicted the cumulative removal volume. During that period, the incremental increase 
added each week reflected only additional TSCA material removed, rather than total volume removed to date. 
Beginning with Report #68 on October 20, 2008 this Removal Progress graph now correctly displays total 
cumulative volume removed in the 2008 construction season. 
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Removal Progress 
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For Areas where 
removal is less than 
100% complete, the 
data point shown is an 
estimate based on area 
and volume 
considerations. 

'Complete' is defined 
as removal of all 
targeted materials as 
detailed in the Plainwell 
TCRA Design Report. 
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Health & Safety Update 

• 5 Loss Prevention Observations (LPOs) were completed during this period. 
A total of 245 LPOs have been completed for the project to date. 

Weather Summary 

• Site activities were limited on 10/24 and cancelled on 10/25 due to rain and wet conditions. 

Environmental Monitoring and Construction Quality Assurance Testing 

Resuspension/Turbidity Monitoring: 
Testing Performed this Week? No D Yes ^ 
Exceedances? N/A • No ^ Yes Q If yes, explain: 

Dewatering System Discharge Monitoring: 
Discharge Flow: 20,864 gallons (Staging Area 4N) and 20,864 gallons (Staging Area 5S) 
Testing Performed this Week? No D Yes |3 
Exceedances? N/A • No ^ Yes • If yes, explain: 

Excavation Verification Sampling: 
Testing Performed this Week? No Q Yes ^ Removal Area 13A 
Cleanup Standard Achieved? N/A D Yes ^ No D if no, explain: 

Issues Encountered/Solutions Advanced 

• None. 
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Equipment on Site 

Equipment 
p, „ ,, 

Komatsu PC-300 Excavator 

Komatsu PC-300 HD Long Reach 

Komatsu PC-200 Excavator 

John Deere JD-50 Mini-Excavator 

John Deere JD-450 Dozer 

John Deere JD-700 Dozer 

Komatsu D37 Dozer 

Komatsu D61 Dozer 

Komatsu D65 Dozer 

Volvo P-180 Loader 

Komatsu 380 loader 

CAT 328 Loader (King) 

FAVCO 40-ton Crane 

40' Self Propelled Work Barge 

American 80-ton Crane (King) 

2,000 Gallon Water Truck 

Smooth Drum Roller 

John Deere Skidsteer 

Venneer Chipper 

Komatsu 400 Articulating Dump 
Truck 
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Personnel, Regulatory Staff, and Visitors on Site 

Individual/Affi l iation 

Terra Contracting Staff 

Jim Saric/USEPA 

Michael Berkoff/USEPA 

Sam Borries/USEPA 

Mike Ribordy/USEPA OSC 

Kari Gustavson/US ARMY ERDC 

Paul Bucholtz/MDEQ 

Judith Gapp/MDEQ 

Todd Goeks/NOAA 

John Lerg/MDNR 

Sharon Hanshue/MDNR 

Chris Frieburger/MDNR 

Weston Contractors 

CDM Contractors 

Chase Fortenberry/KRSG 

Mark Brown/KRSG 

Paul Monteny/KRSG 

Eric Schmidt/KRSG 

Chuck Barnes/ARCADIS 

Steve Garbaciak/ARCADIS 

Anthony Esposito/ARCADIS 

Micki Maki/ARCADIS 

Jenna Melwiki/ARCADIS 

Matt Bowman/ARCADIS 

EJ Suardini/ARCADIS 

Mike Kohagen/ARCADIS 

Michelle Rumler/ARCADIS 

Joe Willoughby/ARCADIS 

Ben Lawrence/ARCADIS 

Nick Harmer/ARCADIS 

MDEQ Sample Team 

Other Subcontractors (Specify) 
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Photos from October 23 - October 29, 2008 
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Planting trees and shrubs in Removal Area 11 A. Excavating floodplain soil in Removal Area 13A. 

Loading solidified soil/sediment for transportation 
and disposal at Staging Area 4N. 

Decommissioning of the water control structure. 
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Targeted Removal Areas - Former Plainwell Impoundment 

LEGEND: 
SHORELINE 

RIVER 

STAGINGAREA 

TRUCK TRAFFIC 
REMOVAL AREA TO/FROM DISPOSAL AREA 

CLEARING/GRUBBING COMPLETE 
REMOVAL COMPLETE 
REMOVAL AND REPLANTING COMPLETE 
AREAS TARGETED FOR REMOVAL IN 2008 

Notes: 

Additional planting in 'Removal and Replanting Complete' areas may be necessary in 2008. 

All dimensions and features represented on this map are approximate. Actual locations of access roads and staging areas and 
final boundaries of removal areas will be determined at the time of construction. 
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